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ESTI MATE SUMVARY 07: 38: 45
CONTI D C12589 ESTI MATE NO. 0005 FI NL SPEC YR 1991
PCN: 12589- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.5 DAYS TIVE ALLOW 48 WORK DAYS
PAVEMENT MARKI NGS R- 4 PERCENT TIME:  80.21 ORI G TI ME ALLOW 40 WORK DAYS
PROJIECT NO. C R400- 081
PAVEMENT MARKI NGS R- 4
NAME OF ROAD:
PROQJIECT COUNTI ES: VAR OUS, REG ON 4
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 01/ 03/ 2002 DATE TI ME STARTED 05/24/1999
550 TOPEKA WAY DATE LET 04/ 22/ 1999 DATE WORK BEGAN 05/ 24/ 1999
DATE AWARDED 04/ 29/ 1999 DATE TI ME SToPPED 09/ 01/1999
DATE CONTRACT EXECUTED  04/29/1999 DATE ACCEPTED 09/ 01/ 1999
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 05/ 24/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 868, 717. 35 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 752, 217. 95 NON- PARTI CI PATI NG 868, 717. 35 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 868, 717. 35 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 868, 717. 35 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 1, 000. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 868, 717. 35 1, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 868, 717. 35 1, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00250

0010

626- 00000

0015

627- 00005

0020

630- 80520

0025

700- 70010

0030

700- 70022

0035

700- 70028

0040 627-30410

ESTI MATE NO: 0005 07: 38: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNITS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
60, 082. 000 60, 082. 000
SF 0. 000 0. 00
0. 80000 60, 082. 000 48, 065. 60
1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
22, 561. 000 22, 561. 000
GAL 0. 000 0. 00
35. 75000 22, 561. 000 806, 555. 75
37. 000 37. 000
DAY 0. 000 0. 00
200. 00000 37. 000 7, 400. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
672. 000 672. 000
SF 0. 000 0. 00
5. 50000 672. 000 3, 696. 00
CAT 0200  CURRENT AMI $  868,717.35$% 0.00% 868,717.35
PROJECT TOTAL CURRENT AMI $ 868, 717.35$ 0.00% 868,717.35
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